2013 Integration Issues

*Hawkeye

*Completion of modified MAU-12 wing
mount

*Finalization of test requirements
(flight, environment)

*Resolution of flutter analysis questions

Sufficient clearance for fiber and cable
bend radius

*Finalization of integration schedule
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4 2013 Integration Issues

*HU/PCRS

*Preflight environmental testing
satisfied with SEAC4RS participation

*Finalization of integration schedule

*SSFR
*Rework fairing

*Mini-DOAS

*Rework telescope fairing
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4 2013 Integration Issues

*MMS
*A/C LN10O INS data

*GPS Antenna drop outs — critical
requirement

*CPL
*Weight reduction exercise (=194)

*A/C Weight Reduction Exercise
*Ballast heat load
eLithium ion batteries

Above’s effect on CG situation
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2013 Integration Issues
November 2012

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

AV-6 Flt Prep (Pre-CST, CST) of UAVSAR, LVIS (preliminary schedule, really unimportant stuff)
4 5 6 7 8 9 10

AV-6 Flight(s) in the Range - UAVSAR, LVIS (preliminary schedule, really unimportant stuff)
11 12 13 14 15 16 17

AV-6 Flight(s) in the Range and deintegration - UAVSAR, LVIS (preliminary schedule, really unimportant stuff, yawn)

18 19 20 21 22 Thanksgiving |23 24
25 26 27 28 29 30
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December 2012

Sunday

2013 Integration Issues

Monday

Tuesday

Wednesday

Thursday

Friday

Saturday

11

12

16 17 18 19 20 21 22
23 24 25 26 27 28 29
30 31
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2013 Integration Issues

January 2013

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

Instrument Installation

13 14 15 16 17 18 19

Crew Down Day

Instrument Installation

20 21 Federal Holiday|22 23 Fuel Tested |24 25 Fuel Arrives |26
(Yeah right!)

— ¢ CST Preflight Crew Down Day
nstrumen
Installation Pre-CST Combined Syst Test : Brie De

27 28 29 30 31
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2013 Integration Issues

February 2013

Crew Down Day

25 hour Science Flight (1) Preflight 25 hour Science Flight (2)

10

Crew Down Day

Preflight 25 hour Science Flight (3) Preflight

17 18 Federal Holiday

(Ha ha ha)

Crew Down Day

25 hour Science Flight (4) Preflight 25 hour Science Flight (5)
24 28

Crew Down Day

Preflight 28 hour Science Flight (6)
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2013 Integration Issues
March 2013

10

11

12

13

14

15

Schedule Reserve

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2
3 4 5 6 7 8 9

16

20

23

27

30
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2013 Integration Issues
e G, the graphic cow g/
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